

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept- NABARD RIDF XVI – Krishna District – Road from Modumudi to Gudumotu – Est.cost. Rs.495.00 lakhs - Waival of penalty imposed during grant of Extension of Agreement Time against contractor - Orders – Issued.

-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.RT.No. 5

Dated: 02 .01.2015

Read:

From the Chief Engineer, Panchayat Raj, NABARD, Lr. No. NB4/RIDF XIII /Krishna/ Modumudi/2008, dt.30.10.2014

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in her letter read above, Government after careful examination of the proposal, hereby waive off the penalty imposed during the grant of Extension of Agreement Time, as the delay was due to pending litigation of land in Hon'ble High Court in respect of the work " Road from Modumudi to Gudumotu" of Krishna District sanctioned under RIDF XIII.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Krishna District.
Copy to:
The PS to Minister (PR & RWS)
Sc / Sf

//FORWARDED BY ORDER//

SECTION OFFICER